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Construction Completion Candidate Form 
 
Site: Gulfco Marine Maintenance 

Region: 6 State: Texas 

Current Regional estimate of CC accomplishment:  
(double-click on the shaded field to make a selection) Is this a change from the 

previous estimate? 
  FY2010  FY2011  

  FY2012  beyond FY2012  Yes  No 

If the estimated accomplishment date has changed, please update CERCLIS! 
 

Current update (February 2010): 
The Responsible Parties (RPs) for this site are completing the draft remedial investigation and 
risk assessments under a Unilateral Administrative Order.  The Revised Screening Level 
Ecological Risk Assessment (SLERA) was found to be inadequate, and a Notice of Deficiency 
(NOD) was issued on February 24, 2010.  The NOD requires that the RPs complete an 
acceptable SLERA and submit it to EPA by March 11, 2010.  Also, a notice from the RPs 
regarding their intent to complete a Baseline Ecological Risk Assessment (BERA) is required by 
March 4, 2010. 
 
Should the RPs fail to provide notice that a BERA will be completed, or fail to provide an 
acceptable SLERA, then EPA will complete the SLERA and BERA as fund lead projects. 
 
There are several construction tasks at the site that have been identified to date, including 
removal of tanks that contain hazardous wastes, and repair of a cap over former impoundments.  
This field construction is being addressed as a removal, and negotiation is underway to finalize 
an Administrative Order on Consent (AOC) for this work.  Should the removal AOC not be 
agreed to, then the removal work will proceed as a fund lead project.  Either way, the removal is 
expected to be completed by August 2010. 
 
The Remedial Investigation Report approval is expected by February 2011, and the Feasibility 
Study Report approval is expected by June, 2011.  The public meeting is planned for July 2011, 
with a Record of Decision scheduled for September 2011.  Based on current site knowledge, and 
no additional construction work is identified, construction completion is planned for September 
2011.  (Green for  2011) 
 

Previous update (November 2009): Previous CC estimate: 2012 
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The Responsible Parties for this site are completing the draft remedial investigation and risk 
assessment.  At this time, the extent of contamination has been determined and the draft 
Screening Level Ecological Risk Assessment, as well as the Human Health Risk Assessment, is 
under regulatory review.  The Record of Decision for the site is scheduled for September 2011, 
after which it will be necessary to complete a Remedial Design/Remedial Action Consent Decree 
by September 2012.  Based on current site knowledge, the construction completion is scheduled 
for September 2012.  This is an excellent site to be expedited if the PRPs corporate and complete 
an early removal action prior to the start of the pubic comment period.  (Yellow for  2010-PRP 
Cooperation and Green for  2013) 

  
Key activities necessary to achieve CC: 

Milestone 
(e.g., funding, ROD, confirmatory sampling, install cap or well) 

Est. Completion Date 
(Month/Year) 

Complete Human Health Risk Assessment March 2010 

Complete Removal July 2010 

Complete Baseline Ecological Risk Assessment January 2011 

Remedial Investigation Report Approval January 2011 

Feasibility Study Report Approval May 2011 

Public Comment Period (60-days) June – August 2011 

Public Meeting July 2011 

Record of Decision September 2011 

Construction Completion September 2011 

DOJ Approval of Pre-Referral Notice (cost recovery, O&M, ICs) November 2011 

Region Issues Special Notice Letters to RPs December 2011 

Region Receives Good Faith Offers February 2012 

Settlement Milestone #1 April 2012 

Consent Decree November 2012 

PCOR September 2013 
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